Table 1 - Quantity of Bank and Sediment Material Generated during the month of February
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to Stockpile
Management Areas

Date Location non-TSCA TSCA NAPL impacted
Bank Soil and Sediment
2/3/03|Cell 7/7A 135 108
2/4/03|Cell 7/7A 135 252
2/5/03|Cell 7/7A 180
2/6/03|Cell 7/7A 333
2/7/03|Cell 7/7A 81 279
2/10/03|Cell 7/7A 162 90
2/20/03|Cell 5A 390
2/21/03|Cell 5A 247
2/24/03|Cell 5A 247
2/25/03|Cell 8 180
2/26/03|Cell 8 200
2/27/03|Cell 8 70
2/28/03|Cell 8 70
Monthly total from bank soil and sediment 2,430 729 0
Note:
All quantities are in compacted or “in-place” cubic yards. Due to cold and icy site conditions loads are
estimated at 9cy per truck for Cell 7. Cell 5A is estimated at 13cy per truck, and Cell 8 is estimated at 10cy
per truck.
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date

Date Location non-TSCA TSCA NAPL impacted Total
09/26/02 to 10/02/02 |[Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |[Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 |[Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 [Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |[Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 |Cell 6A 2,611 68 0 2,679
02/3/03 to 02/10/03 [Cell 7 1,114 636 0 1,750
02/20/03 to 02/24/03 |Cell 5A 899 0 0 899
Total 10,586 2,104 363 13,053

Note:
All guantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of February
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA)
Bank Soil and Sediment
2/11/03 41 451
2/12/03 38 418
2/13/03 39 429
2/14/03 39 429
2/17/03 31 341
2/18/03 32 352
2/19/03 31 341
2/20/03 53 583
2/21/03 47 517
2/24/03 45 495
2/25/03 43 473
2/26/03 28 308
2/27/03 15 165
2/28/03 34 374
Monthly totals 516 5,137 (1) 539 (1)
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 11cy per truck due to loading out frozen material.
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Table 4 - Quantity of Material Transferred to OPCAs to Date
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date Location Hill 78 (non-TSCA) Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
2/11/03 to 2/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
Project Totals 10,080 1,449
Note:
All guantities are in compacted or “in-place” cubic yards.
(1) Estimated at 14cy per truck.
(2) Estimated at 11cy per truck due to loading out frozen material.
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Table 5 - Quantity of Material Transported to CWM Chemical Services, Model City, N.Y.
During the Month of February
February 2003 Monthly Report

(Results are reported in tons)

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Date Shipped Dol\c/:légllj(ra:lger Manifest Net Weight (Tons) (1)
02/05/03 00001 NYB9712476 20.2
02/05/03 00002 NYB9712485 19.5
02/05/03 00003 NYB9712467 21.9
02/05/03 00004 NYB9712503 21.6
02/10/03 00005 NYB9712413 21.4
02/10/03 00006 NYB9712422 21.2
02/10/03 00007 NYB9712431 19.7
02/10/03 00008 NYB9712449 21.6
02/10/03 00009 NYB9712458 20.5
02/11/03 00010 NYG0643149 19.6
02/11/03 00011 NYG0643104 20.9
02/11/03 00012 NYG0643131 214
02/11/03 00013 NYG0643167 20.3
02/11/03 00014 NYG0643158 19.3
02/12/03 00015 NYG0643185 31.0
02/12/03 00016 NYG0643194 30.8
02/12/03 00017 NYG0643203 31.7
02/12/03 00018 NYG0643221 32.8
02/12/03 00019 NYG0643239 31.8
02/19/03 00020 NYB9713862 21.2
02/19/03 00021 NYB9713871 19.7
02/19/03 00022 NYB9713889 16.3
02/19/03 00023 NYB9713853 20.9

Total of Material Disposed 525.0
Notes:
(1) Net weights established at the disposal facility
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February 2003 Monthly Report

Pittsfield, MA

(Results are presented in part per billion, ppb)

Table 6 - NPDES Sampling Results for Water Treatment System

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Aroclor 1016, 1221,

Sample ID Location Date Collected 1232, & 1248 Aroclor 1242 | Aroclor 1254 | Aroclor 1260 Total PCBs
H2-WWO000001-0-3F24 |Influent 02/24/2003 ND(0.063) ND(0.063) 0.19 0.54 0.73
H2-WW000002-0-3F24 |Intermediate 02/24/2003 ND(0.012) ND(0.012) 0.030 ND(0.012) 0.030
H2-WW000003-0-3F24 |Effluent 02/24/2003 ND(0.012) ND(0.012) 0.020 ND(0.012) 0.020

Action Level Effluent 0.50 0.50 0.50 0.50 0.50

Notes:

ND(0.012) - Analyte was not detected. The value in parentheses is the associated detection limit.

Intermediate - sample collected between carbon units which are being operated in series.

J - Indicates an estimated value
2/24/03 - monthly sampling
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Preliminary analytical data

Subject to verification

Table 6a - NPDES non-PCB Sampling Results for Water Treatment System
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per billion, ppb)

Sample ID| H2-WW000001-0-3J20 | H2-WW000002-0-3J20 | H2-WW000003-0-3J20
Sample type Influent Intermediate Effluent
Date Collected 1/20/2003 1/20/2003 1/20/2003
Analyte
APP IX SEMIVOLATILES
1,2,4-TRICHLOROBENZENE 0.69 J ND ND
1,4-DICHLOROBENZENE 2.3J ND ND
ACENAPHTHENE 0.54 J ND ND
BENZO(A)ANTHRACENE 0.85J ND ND
BIS(2-ETHYLHEXYL) PHTHALATE 0.71J ND ND
CHRYSENE 1.1J ND ND
FLUORANTHENE 2.0J ND ND
PHENANTHRENE 1.1J ND ND
PYRENE 2.1J ND ND
APP IX VOLATILES
1,2,4-TRICHLOROBENZENE 0.99J ND ND
1,4-DICHLOROBENZENE 25 ND ND
CHLOROBENZENE 2.7J ND ND
CIS-1,2-DICHLOROETHENE 1.7J ND ND
TERT-BUTYL METHYL ETHER 2.9 8.1 187
METALS
BARIUM 49.1 22.6
COPPER 35.9 6.3
CHROMIUM 16.0 ND
COBALT 5.1 ND
LEAD 42.9 ND
NICKEL 9.8 1.7
SELENIUM 2.9 ND
TIN 5.5 ND
VANADIUM 7.4 ND
ZINC 66.1 33.4
ORGANIC
PETROLEUM HYDROCARBON 1300 ND ND

NOTES:

* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb
Intermediate - sample collected between carbon units which are being operated in series.
Only detected constituents are summarized

ND - not detected

--- not sampled

J - Indicates an estimated value
N/A - not applicable
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Table 7 - Backfill Material Testing Results
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subject to verification

Sample ID| H2-OT000050-0-3J20 | H2-OT000050-0-3J21 | H2-OT000050-1-3J21 | H2-OT000032-0-3F04 | H2-OT000050-0-3F04 | H2-OT000049-0-3F10
Sample type Common Fill Common Fill Common Fill (Duplicate) Filter Layer A Common Fill Topsoil Regulatory Limits
Date Collected 01/20/2003 01/21/2003 01/21/2003 02/04/2003 02/04/2003 02/10/2003 (1)
Analyte
APP IX SEMIVOLATILES
All Non-Detects All Non-Detects

APP IX VOLATILES
ACETONE --- 0.036 0.021 --- --- --- 3
CHLOROMETHANE --- 0.0056 J 0.0021 J --- --- --- 100
NAPHTHALENE b 0.0042J ND b b b 4
METALS
ANTIMONY --- 0.26 ND --- --- --- 10
ARSENIC --- 7.9 9.5 --- --- --- 30
BARIUM --- 10.5 14.9 --- --- --- 1000
BERYLLIUM --- 0.093 0.17 --- --- --- 0.7
CHROMIUM --- 8.9 14.4 --- --- --- 1000
COBALT --- 10.6 19.3 --- --- --- 500
COPPER --- 31.7 39.2 --- --- --- 1000
LEAD --- 7.1 10.9 --- --- --- 300
NICKEL --- 19.3 29.4 --- --- --- 300
SELENIUM --- ND 0.48 --- --- --- 400
TIN --- 0.36 0.52 --- --- --- 10
VANADIUM --- 7.8 12.2 --- --- --- 400
ZINC --- 54.0 84.5 --- --- --- 2500
ORGANIC
PETROLEUM HYDROCARBON ND ND ND ND ND ND 200*
PCBS
AROCLOR-1260 ND ND 0.15 ND ND ND
PCB, TOTAL ND ND 0.15 (2) ND ND ND 0.1*
Notes:

Only detected constituents are summarized

J - Indicates an estimated value
ND - not detected

NR - Not yet reported

--- not sampled

(1) - Massachusetts contingency plan S-1 limits
(2) - Sample duplicate result, average with the original sample result complies with the project specifications
* - Project specific acceptable levels for backfill
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Table 7 - Backfill Material Testing Results
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subject to verification

Sample ID| H2-OT000050-0-3F10 | H2-OT000049-0-3F11 | H2-OT000050-0-3F11 | H2-OT000050-0-3F21 | H2-OT000050-1-3F21
Sample type Common Fill Topsoil Common Fill Common Fill Common Fill
Date Collected 02/10/2003 02/11/2003 02/11/2003 02/21/2003 02/21/2003 Regulatory Limits (1)
Analyte
APP IX SEMIVOLATILES
— — — NR NR
APP IX VOLATILES
ACETONE — — — NR NR 3
CHLOROMETHANE --- --- --- NR NR 100
NAPHTHALENE --- --- --- NR NR 4
METALS
ANTIMONY — — — NR NR 10
ARSENIC --- --- --- NR NR 30
BARIUM — — — NR NR 1000
BERYLLIUM --- --- --- NR NR 0.7
CHROMIUM — — — NR NR 1000
COBALT --- --- --- NR NR 500
COPPER — — — NR NR 1000
LEAD --- --- --- NR NR 300
NICKEL — — — NR NR 300
SELENIUM --- --- --- NR NR 400
TIN — — — NR NR 10
VANADIUM --- --- --- NR NR 400
ZINC — — — NR NR 2500
PETROLEUM HYDROCARBON ND ND ND ND ND 200*
AROCLOR-1260 ND ND ND ND ND
PCB, TOTAL ND ND ND ND ND 0.1*
Notes:

Only detected constituents are summarized

J - Indicates an estimated value
ND - not detected

NR - Not yet reported

--- hot sampled

(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
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Table 8 - Daily Air Monitoring Results

February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind 0.013 8:00
Downwind 0.011 7:00
02/03/2003 Background --- ---
Upwind N/A N/A
Downwind N/A N/A
02/04/2003 Background N/A N/A
Upwind 0.004 7:00
Downwind 0.003 7:00
02/05/2003 Background --- ---
Upwind 0.007 9:00
Downwind 0.006 8:00
02/06/2003 Background 0.012 8:00
Upwind N/A N/A
Downwind N/A N/A
02/07/2003 Background N/A N/A
Upwind 0.025 6:00
Downwind 0.021 6:00
02/10/2003 Background 0.030 4:00
Upwind 0.001 8:00
Downwind 0.006 9:00
02/11/2003 Background 0.008 8:00
Upwind 0.004 8:00
Downwind 0.013 8:00
02/12/2003 Background 0.009 8:00
Upwind 0.002 7:00
Downwind 0.011 7:00
02/13/2003 Background 0.008 7:00
Upwind
Downwind 0.015 8:00
02/14/2003 Background
Upwind N/A N/A
Downwind N/A N/A
02/17/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
02/18/2003 Background N/A N/A
Upwind 0.021 6:00
Downwind 0.017 6:00
02/19/2003 Background 0.015 5:00
Upwind 0.012 8:00
Downwind 0.016 8:00
02/20/2003 Background 0.01 7:00
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Table 8 - Daily Air Monitoring Results

February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Average Site
Concentration Average Period
Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind 0.018 7:00
Downwind 0.02 8:00
02/21/2003 Background 0.009 7:00
Upwind 0.006 7:00
Downwind 0.007 6:00
02/24/2003 Background 0.01 7:00
Upwind 0.003 7:00
Downwind 0.008 7:00
02/25/2003 Background 0.007 7:00
Upwind 0.007 7:00
Downwind 0.009 7:00
02/26/2003 Background 0.01 7:00
Upwind 0.014 8:00
Downwind 0.019 8:00
02/27/2003 Background 0.018 8:00
Upwind
Downwind 0.02 7:00
02/28/2003 Background 0.018 7:00
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation
--- - No reading due to technical difficulties with monitoring equipment
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Table 9 - Daily Water Column Turbidity Monitoring Results
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity

Date Coltsville Location Average High Low
Upstream of Lyman Street Bridge 0.8 1.0 0.7

02/03/2003 40 Upstream of Elm Street Bridge -0.4 2.4 -1.7
Upstream of Lyman Street Bridge 5.8 15.1 0.8

02/04/2003 43 Upstream of Elm Street Bridge 10.1 22.6 -1.0
Upstream of Lyman Street Bridge 4.5 7.8 2.7

02/05/2003 56 Upstream of Elm Street Bridge 3.1 7.0 0.8
Upstream of Lyman Street Bridge 1.7 2.0 1.4

02/06/2003 52 Upstream of EIm Street Bridge -0.2 0.4 -0.6
Upstream of Lyman Street Bridge 1.7 1.8 1.4

02/07/2003 48 Upstream of EIm Street Bridge -0.4 -0.3 -0.8
Upstream of Lyman Street Bridge 1.4 1.6 1.2

02/10/2003 40 Upstream of EIm Street Bridge -0.6 1.3 -1.0
Upstream of Lyman Street Bridge 1.2 1.4 1.1

02/11/2003 40 Upstream of Elm Street Bridge 0.9 3.6 -1.0
Upstream of Lyman Street Bridge 1.3 1.3 1.1

02/12/2003 39 Upstream of Elm Street Bridge -0.9 -0.6 -1.1
Upstream of Lyman Street Bridge 1.1 1.2 1.0

02/13/2003 35 Upstream of Elm Street Bridge -1.0 -0.7 -1.2
Upstream of Lyman Street Bridge 0.9 1.0 0.9

02/14/2003 34 Upstream of Elm Street Bridge -1.2 -0.8 -1.5
Upstream of Lyman Street Bridge 0.8 0.9 0.8

02/17/2003 31 Upstream of Elm Street Bridge -0.1 3.6 -1.4
Upstream of Lyman Street Bridge 0.8 0.9 0.8

02/18/2003 37 Upstream of Elm Street Bridge -0.8 -0.4 -1.2
Upstream of Lyman Street Bridge 1.0 1.5 0.9

02/19/2003 37 Upstream of EIm Street Bridge 11 4.9 -1.0
Upstream of Lyman Street Bridge 2.3 5.8 1.1

02/20/2003 37 Upstream of Elm Street Bridge 3.5 115 -0.7
Upstream of Lyman Street Bridge 2.5 5.0 1.3

02/21/2003 35 Upstream of Elm Street Bridge 4.0 12.0 0.3
Upstream of Lyman Street Bridge 2.2 2.7 1.6

02/24/2003 88 Upstream of Elm Street Bridge 4.3 9.3 2.3
Upstream of Lyman Street Bridge 1.6 1.9 1.4

02/25/2003 87 Upstream of Elm Street Bridge 6.9 19.0 1.6
Upstream of Lyman Street Bridge 1.7 2.0 1.5

02/26/2003 85 Upstream of Elm Street Bridge 4.5 10.2 25
Upstream of Lyman Street Bridge 1.9 2.6 1.6

02/27/2003 77 Upstream of EIm Street Bridge 6.7 26.7 1.9
Upstream of Lyman Street Bridge 2.1 3.0 1.7

02/28/2003 66 Upstream of Elm Street Bridge 7.0 11.6 4.9

Notes:

Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream (Lyman Street) + 50 ntu
cfs - Cubic feet per second

ntu - nephelometric turbidity units

Negative values are attributed to +/- 2ntu accuracy of the turbidity probe

Measurements collected using YSI 6200 Data Acquisition System using 600 OMS

sonde with a 6136 Turbidity Probe

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
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Table 10 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Pittsfield, MA
Turbidity Calculated
Water | Water Flow Calculated Total PCB Filtered PCB
Estimated Daily | Temp. | Temp. [ Beginning | Flow End Concentration | Concentration
Location Date |Flow (cfs)| High [Low|Avarage| (°C) |End(°C) (cfs) (cfs) Sample ID (ug/l) (ug/l)

Upstream of Newell St. Bridge 02/05/03 56 N/A N/A
Downstream of Lyman St. Bridge 02/05/03 56 7.8 | 2.7 4.5 0.67* H2-SW000055-0-3F05 ND(0.013) ND(0.013)
Upstream of Elm St. Bridge 02/05/03 56 7.0 1 0.8 3.1
Downstream of Pomeroy Ave. Bridge 02/05/03 56 1.0** 1.5 ice ice H2-SW000052-0-3F05 0.024 ND(0.013)
Downstream of Pomeroy Ave. Bridge
(duplicate) 02/05/03 56 1.0% 1.5%* ice ice H2-SW000052-1-3F05 ND(0.013)
Upstream of Newell St. Bridge 02/19/03 37 0.0** 0.5** N/A N/A HO-SW000054-0-3F19 ND(0.013) ND(0.013)
Downstream of Lyman St. Bridge 02/19/03 37 15 [ 0.9 1.0 0.18* H2-SW000055-0-3F19 ND(0.013) ND(0.013)
Upstream of Elm St. Bridge 02/19/03 37 49 [-1.0] 1.1
Downstream of Pomeroy Ave. Bridge 02/19/03 37 1.0** 1.0** ice ice H2-SW000052-0-3F19 0.12 ND(0.013)

Notes:

PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
N/A - A rating curve is not yet established at the Newell Street Location, therefore, no flow can be calculated
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second
ntu - nephelometric turbidity units
--- - No data obtained

* - Temperature measured YSI 600 oms system.
** - Temperature measured using hand held stainless steel thermometer.
ice - Flow was not calculated due to ice present at the staff gage location.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Due to extreme cold, water column samples are collected manually as 4 part grab samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.
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Preliminary analytical data
Subject to verification

TSS
(mg/h)

ND-(-(-).S)

4.0
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Table 11 - PCB Air Sampling Results
February 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/m3)

Aroclor 1016, & | Aroclor 1221,

Sample ID Location* Date Collected 1242 1232, & 1248 | Aroclor 1254 [Aroclor 1260| Total PCBs
H2-AR000007-0-3J23 background 01/23/2003 ND(0.00197) ND(0.00197) | ND(0.00197) | ND(0.00197) | ND(0.00197)
H2-AR000012-0-3J23 AR000012 01/23/2003 ND(0.00259) ND(0.00259) | ND(0.00259) | ND(0.00259) | ND(0.00259)
H2-AR000013-0-3J23 AR000013 01/23/2003 ND(0.00257) ND(0.00257) | ND(0.00257) | ND(0.00257) | ND(0.00257)
H2-AR000014-0-3J23 AR000014 01/23/2003 ND(0.00252) ND(0.00252) | ND(0.00252) | ND(0.00252) | ND(0.00252)

H2-AR000014-1-3J23 (duplicate) AR000014 01/23/2003 ND(0.00259) ND(0.00259) | ND(0.00259) | ND(0.00259) | ND(0.00259)
H2-AR000015-0-3J23 AR000015 01/23/2003 ND(0.00252) ND(0.00252) | ND(0.00252) | ND(0.00252) | ND(0.00252)
H2-AR000007-0-3F07 background 02/07/2003 ND(0.00254) ND(0.00254) | ND(0.00254) | ND(0.00254) | ND(0.00254)
H2-AR000014-0-3F07 AR000014 02/07/2003 ND(0.00256) ND(0.00256) | ND(0.00256) | ND(0.00256) | ND(0.00256)

H2-AR000014-1-3F07 (duplicate) AR000014 02/07/2003 ND(0.00259) ND(0.00259) | ND(0.00259) | ND(0.00259) | ND(0.00259)
H2-AR000015-0-3F07 AR000015 02/07/2003 ND(0.00259) ND(0.00259) | ND(0.00259) | ND(0.00259) | ND(0.00259)
H2-AR000016-0-3F07 AR000016 02/07/2003 ND(0.00253) ND(0.00253) | ND(0.00253) | ND(0.00253) | ND(0.00253)
H2-AR000017-0-3F07 AR000017 02/07/2003 ND(0.00256) ND(0.00256) | ND(0.00256) | ND(0.00256) | ND(0.00256)

Notes:
Notification Level: 0.05ug/m?®

Action Level: 0.1ug/m®
* - See Figure 1 for locations
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